PROJECT INFORMATION

Project Name

Project Number

Project Manager

COLOUR KEY

Table Heading

Project Phase Heading

Key Deliverable

Stakeholder Approval Required

Filed Aconex

* Incomplete items to be addressed during next phase

SPM *UoA Project Manager/Officer/Planner*

Signed ***Date***

CP&FM *UoA Project Manager/Officer/Planner*

material, contacts & hyperlinks

PROJECT INFORMATION

Project Name

Project Number

Project Manager

COLOUR KEY

	Table Heading
	Project Phase Heading
	Key Deliverable
	Stakeholder Approval/ UoA Review

PROJECT INFORMATION

Project
Name

COLOUR KEY

GO TO: Project QA Checklist - FEASIBILITY

		PROJECT PHASE	ACTION DETAILS			
Simple (maintenance/ single discipline)	Complex (multi-discipline)	Action Title			9 Completed	Comments (Including document file location, date AND UoA Project Officer signature)
F		FEASIBILITY PHASE				

COLOUR KEY

GO TO: Project QA Checklist - START-UP

	Simple (maintenance/ single discipline)	Complex (multi-discipline)	PROJECT PHASE Action Title	ACTION DETAILS		9 Completed	Comments (Including document file location, date AND UoA Project Officer signature)
SU			**START- UP PHASE**	**Project Delivery Start- Up and Engagement of Consultants**			
					Contacts- Senior Administration Assistant		*Project number and systems set up* S P M Senior Space Planner
					Project Creation Form		
SU-2	Project Manager		UniSpace	Notify Unispace- Senior Data Coordinator of the start- up of the project. Ensure new building projects receive unique building number at this stage.	Contacts- Unispace	9	
SU-3	Project Manager		Managing Contractor	Inform Managing Contractor of new project so that forward planning can be initiated and Managing Contractor PM assigned.. Establish pattern of involvement of Managing Contractor PM. This will vary depending on the nature of the project and may include involvement of Managing Contractor Design Manager. For complicated projects, ensure collaboration with Managing Contractor commences during the earliest phases of the project. Establish whether novation of Consultants is to occur.		9	*Sarahs' Joe Builder assigned and briefed*
SU-4	Project Manager		Consultants List	Compile external consultants register, including requirement for any specialist consultants e.g.. DDA, ESD, Heritage, Traffic Engineer, Arborist, External Change Manager, Independent Commissioning Agent (for new buildings and complicated projects), Independent consultant for post- occupancy meter- monitoring, external peer-reviewer for milestone documentation checks. - Independent documentation milestone peer-reviewer Establish method for selecting consultants, whether that be closed invitation to submit fee, or open Registration of Interest. For closed invitation, liaise with Managing Contractor to compile competitive list of Consultants to be invited to tender and follow Consultant Tender process below. For complicated or new building projects seek approval for the list of preferred tenderers from Associate Director Capital Projects & Facilities Management. Establish method of engaging Consultants (establish whether/ when novation will occur)	Call for Registration of Interest *	9	

COLOUR KEY

GO TO: Project QA Checklist - PHASE 3

			PROJECT PHASE	ACTION DETAILS			
Simple (maintenance/ single discipline)	Complex (multi-discipline)		Action Title			9 Completed	Comments (Including document file location, date AND UoA Project Officer signature)
BR			**DETAILED BRIEFING PHASE** (Phase 3 CSA Schedule 2- Scope of Service)	**Stakeholder engagement- detailed briefing and project definition** NOTE Detailed Briefing Phase and Concept Design Phases may be run in parallel.			
					UoA Project Start-Up Meeting Agenda (under development) Project Team Minutes (under development)		
					UoA Standards- All Volumes, Part 2		
BR-2	Consultant		Stakeholder Consultation	Commence Stakeholder/ End-User consultation in accordance with Stakeholder Consultation Plan developed in Feasibility Phase.	Stakeholder Consultation Plan *	9	*Weekly meetings scheduled*
BR-3	Consultant		Specialist Equipment	Confirm with end-user specialist equipment requirements (existing and new)			*Requirements recorded in return brief*
BR-4	Project Manager)						

COLOUR KEY

GO TO: Project QA Checklist - PHASE 4

PROJECT PHASE		ACTION DETAILS		
Simple (maintenance/ single discipline)	Complex (multi-discipline)	Action Title	9 Completed	Comments (Including document file location, date AND UoA Project Officer signature)
DD				

COLOUR KEY

DOC-14	Consultant		Contract Documentation continuation	Continue with Contract Documentation Phase through to 100% Complete, incorporating approved outcomes from the 50% review processes.		9	
DOC-15	Consultant		Safety in Design	Issue regular Safety in Design updates (including risk register) for minuting and action at Project Team Meetings throughout Contract Documentation Phase		9	*Minuted at weekly project team meetings*
DOC-16	Project Manager		Building Certification and Authority Permits	Ensure all Authority Permits (including Office of Technical Regulator) and Building Approvals, as required, are in place and levies (CITB/ other) are paid. Record Development Approval (including stamped drawings) on Aconex and TRIM. Notify Unispace of availability of approved drawings.	Contacts- Unispace	9	*BRC 15/7/18 Aconex*
DOC-17	Consultant		**A. Documentation -** Contract Documentation 100% Complete	At completion of Contract Documentation Phase, issue 100% complete documentation package for approval, compliant with UoA Design Standards Volume K Documentation . Marked "TENDER" or "For Construction" as appropriate.	UoA Design Standards Volume K Documentation	9	*Package received 20/07/18 Aconex*
DOC-18	Consultant		**B. Certification** - UoA Design Standard	Certify in writing that the 100% Complete Contract Documentation package complies with all Volumes of the UoA Design Standard, and provide a comprehensive, justified list of departures. This includes compliance with Volume A (This document) Project Process Checklist (consultant obligations). Await approval prior to proceeding to the next phase.	Consultant Certification Schedule	9	*Consultant Certification Schedule received 20/07/18 Aconex* *No departures*
DOC-19	Consultant		**C. Certification -** Project Brief	Certify in writing that the 100% complete Contract Documentation package meets all the requirements of Project Brief, along with a comprehensive, justified list of departures. This includes (but is not limited to): - Project Capital Budget order of cost; - Project Operating Budget estimate; - Documentation to support project specific sustainability design and reporting obligations. Await approval prior to proceeding to the next phase.	Consultant Certification Schedule	9	*Consultant Certification Schedule received 20/07/18 Aconex* *No departures*
DOC-21	Consultant		Pre-tender estimate	Submit Pre-tender estimate based on 100% complete documents.		9	*Received 27/07/18 Aconex*
DOC-22	Project Manager		Stakeholder approval	Obtain written sign-off from Stakeholders for 100% Contract Documentation following the process established in the Project Initiation Phase. Ensure obligations for Communications and Engagement including Change Management are met.	Stakeholder Approval Schedule	9	*Received 02/08/18 Aconex*
DOC-23	Project Manager		HOLD POINT- GATEWAY CHECKPOINT	Review 100% Contract Documentation milestone package for compliance. For projects with any identified departures (relating to either the UoA Design Standard or Project Brief), submit relevant sections of the Milestone package to Associate Director CPFM, and subsequently Director Infrastructure (or delegate), for consideration and sequential approval. This approval may be sought in parallel with the Stakeholder approval. NOTE: For departures relating to technical disciplines, submit details to relevant UoA technical stakeholder (eg. ITS) for comment prior to submitting to Associate Director CPFM. Pending the above approvals, issue conditional approval to proceed to the next phase with instruction to address any issues raised in the Stakeholder and Director Approvals process. For projects with no departures, issue approval to proceed to next phase.	Contacts- Associate Director Capital Projects & Facilities Management	9	

COLOUR KEY

GO TO: Project QA Checklist - PHASE 7

PROJECT PHASE	ACTION DETAILS
Simple (maintenance/ single disciplinA	u8$@H3 % N À `A&Hv„ b‡m €RDÀf a(5„AÍ0 Ç y §ÒDba Q&.„AÍ0 v 2%qC•

CON-21	Consultant	Defects	Compile defects list for rectification.	https://www.adelaide.edu.au/infrastructure/projects/info/	9	*1/11/18 Aconex*
CON-22	Consultant	Consultants Letter of Endorsement of Practical Completion	Issue letter of endorsement of Practical Completion		9	*1/11/18 Aconex*
CON-23	Project Manager	Practical Completion and Hand-over Schedule	Issue Practical Completion and Hand-over Schedule and file on Trim and Aconex.	Practical Completion and Hand-over Schedule		
CON-24	Project Manager	Practical Completion	Issue Certificate of Practical Completion and file on Trim and Aconex with: Practical Completion-1.6(i)6.2(l)6.6.6.6.mpln BT 0415re 96.26.2(C)-80ilmpln BT			

HO-QA	Project Manager			Quality Assurance	Update this Checklist (or the Project QA Checklist- Hand-Over Phase), and file on TRIM.	Project QA Checklist- Hand-Over Phase	9	CPD Project Manager
OM				POST CONSTRUCTION **OCCUPATION MANAGEMENT AND MAINTENANCE PHASE**				
OM-1	Project Manager			Building Services Performance Report	Establish program for post- occupancy building services, meter- monitoring and reporting, as stipulated in *UoA Vol Metering and Monitoring.* Engage independent party to carry out monitoring and prepare report. This should include reconciliation of predicted versus actual operating costs (carbon and financial) after at least one seasonal/ operational cycle. File on TRIM and Aconex and circulate to: - Associate Director Capital Projects & Facilities Management; - Strategic Portfolio Management- Energy Manager.	Contacts- Strategic Portfolio- Energy Manager Contacts- Associate Director Capital Projects & Facilities Management	9	*Refer O&M Manual* *Independent reporting consultant engaged. Report received and circulated Aconex 12/06/18.*
OM-2	Project Manager			Stakeholder Post- Occupancy Survey	Carry out Stakeholder satisfaction survey at least 6 months after occupation using the Project Delivery Evaluation Form . File on TRIM and Aconex and circulate to: - Associate Director Capital Projects & Facilities Management; - Associate Director Strategic Portfolio Management.	Post Occupancy Survey* Contacts- Associate Director, Strategic Portfolio Management Contacts- Associate Director, Capital Projects & Facilities Management	9	*15/05/18 6 month survey carried out . Filed Aconex and TRIM and circulated 18/05/18*
OM-3	Project Manager			Consultant Evaluation	Review Post-Occupancy Reports (Building Services Performance and Stakeholder Satisfaction). Complete Consultant Evaluation Template. File on TRIM and Aconex and circulate to: - Associate Director Capital Projects & Facilities Management; - Associate Director Strategic Portfolio Management.	Consultant Evaluation Template* Contacts- Associate Director, Strategic Portfolio Management Contacts- Associate Director, Capital Projects & Facilities Management	9	*Completed 20/05/18. Filed TRIM and Aconex and circulated.*
OM-4	Project Manager			Lessons Learned	Complete Lessons Learned Template. File on Aconex and TRIM and circulate to: - Associate Director Capital Projects & Facilities Management; - Associate Director Strategic Portfolio Management.	Lessons Learned Template* Contacts- Associate Director, Strategic Portfolio Management Contacts- Associate Director, Capital Projects & Facilities Management	9	*Completed 20/05/18. Filed TRIM and Aconex and circulated.*
OM-5	Project Manager			Quality Assurance	Update this Checklist (or the Project QA Checklist- Occupation Management Phase), and file on TRIM.	Project QA Checklist- Post Construction Phase	9	CPD Project Manager
OM-6	Project Manager			Final Completion	Confirm defects are complete. Issue Certificate of Final Completion and file on Aconex and TRIM.. Authorise release of bank guarantee/ retention moneys as applicable. Certify to Associate Director Capital Projects & Facilities Management that all above obligations have been met and seek approval to close- out project on TRIM. **Payment of final Consultants invoices must NOT be issued until ALL Post Construction Hand-Over phase compliance obligations are complete.**	Release of Bank Guarantee Certificate of Final Completion	9	*Certificate and release issued 30/10/19 Aconex. Filed TRIM*
OM-6	Project Manager			HOLD POINT- CHECKPOINT Project Completion Package	Ensure all elements of the Project Completion Package are file on TRIM and Aconex and the following are notified: - Associate Director Capital Projects & Facilities Management; - Associate Director Strategic Portfolio Management; - Strategic Portfolio Management- Energy Manager; - Associate Director Customer and Support Services- UniSpace. Package must include: - Final, approved Milestone Post Construction Package (Hand-over Phase drawings and specification); - Final, approved Design Standards Certification for the above Hand-over Phase documentation package, including justification for departures; - Final, approved Project Brief Certification, including justification for departures; - Building Standards Lessons Learned; - Post-Occupancy Building Services Performance Report; - Post-Occupancy Stakeholder Satisfaction Report; - Consultant Evaluation Report; and - Completed copy of Project Process Checklist (or QA checklists by phase)		9	As noted above. QA Checklists filed Aconex and TRIM 02/11/19
OM-7	Project Manager			Project Close-Out	Close- out project on all systems.		9	*All systems closed out 12/11/19*